

## Mendip Hills AONB Management Plan (2019-24)

### Review Statement of Consultation

Date	Task	Who
<b>Notification</b>		
Sep 2017	Authorisation from local authorities to undertake the review on their behalf	AONB Unit
<b>Scoping and Review</b>		
Nov 2017	OSG Update	AONB Unit
Nov 2017- Dec 2018	Consider strengths and weaknesses of current Plan – focus on Special Qualities	AONB Unit
Dec 2017	Commission State of the AONB report using Monitoring Environmental Outcomes in the Protected Landscape Data from Natural England (Appendix 1)	AONB Unit/ External Support
Jan 2018	Partnership committee members and relevant stakeholders complete a review questionnaire of current plan (Appendix 2)	AONB Unit
Mar 2018	OSG Update	AONB Unit
Mar 2018	Review and assess current management themes at issues and ideas session (Appendix 3)	AONB Unit/ External Support
Jun 2018	Workshop on current Plan, special qualities and discussion around objectives/policies (Appendix 4)	Planning Partners
Jun 2018	OSG Update	AONB Unit
Sep 2018	Public consultation on current Plan	AONB Unit/ External Support
Oct 2018	Collate responses on issues from online survey (Appendix 5)	AONB Unit
Oct 2018	Workshop on current Plan, objectives, evidence, positions and new priorities with Farmers Facilitation Fund (Appendix 6)	Range of Partners
Oct 2018	OSG Update	AONB Unit
Oct-Nov 2018	Draft new wording for revised plan	AONB Unit
Oct-Nov 2018	Working draft of Management Plan sent to Larry Burrows for drafting of HRA and also to inform drafting of SEA screening	External Support
Oct 2018	SEA screening	AONB Unit
<b>Consultation and Approval of Full Plan</b>		
Nov 2018	Forward draft of Management Plan, SEA screening, Equality Impact Assessment and Statement of Community Consultation to OSG	AONB Unit
Nov 2018	SEA screening sent to statutory consultees	AONB Unit
Nov 2018	OSG Update	AONB Unit

Nov 2018- Jan 2019	Public consultation on new draft Plan and HRA report	AONB Unit/ External Support
Jan 2019	Collate responses and make amendments	AONB Unit
Jan-Feb 2019	Send draft plan to Natural England	AONB Unit
Jan 2019	Send final documents to OSG to take through to adoption by LA	Local Authorities
Mar 2019	Send approved plan to Secretary of State	AONB Unit

